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REMEDIATION PROJECT ROYAL INCH CRESCENT
SUMMARY

This report updates Members on the status of the voluntary remediation project at
Royal Inch Crescent, Renfrew which is being undertaken through specific funding
provided by the Scottish Government to remediate contaminated land.

This small housing estate comprises 26 houses and was built on top of the site of a
former gas works. As a result of unforeseen operational circumstances which can
arise from a project of this nature, the work could not be completed by the end March
2008 as originally intended. However funding has been secured from the Scottish
Government for financial year 2008/2009, and the remediation works are due to start
in 1 September 2008 and be completed by 15 December 2008. To meet this
timetable the contract for the remediation works requires to be awarded by 1 August
2008, which will require selection of the successful tenderer during the summer
recess.

The delay arose as a result of two semi-detached houses, comprising one block,
being built directly on top of the remains of a small gas holder and a tar and liquor
well. These two semi detached houses will require to be demolished in order to allow
for the removal of these sources of contamination. Due to the phasing of the overall
works this will need to be carried out early in the project. It is proposed that the two
houses be purchased by the Council at an appropriate valuation, contained within the
overall grant funding provided by the Scottish Government, so that the remediation
project can proceed. The approval of Members to these purchases is therefore
sought.

In order that the contract can commence on it's due date of 1 September 2008 and
be completed within the current financial year 2008/2009, it must be awarded by 1
August 2008. Delegated authority to allow for the acceptance of the most
economically advantageous tender for the remediation project at Royal Inch
Crescent, Renfrew, and contained within the overall grant funding is therefore
sought.

RECOMMENDATIONS

It is recommended that the Board:

Notes the content of this update report, for information;

Approve the purchase of two semi detached houses forming one block, at Number
11 and 12 Royal Inch Crescent, Renfrew at an appropriate market value and within

the available funding from the Scottish Government, to allow for their demolition in
order that the ground beneath can be remediated,;






